

PROJECT ADVERTISING SCHEDULE

PROJECT DESCRIPTION	PROCUREMENT METHOD	LOCATION	DIVISION	TYPE	PRIMARY NIGP CODE
DECEMBER 2017 TO NOVEMBER 2018					
DECEMBER 2017					
Installation of tie downs at Wharves 4 and 5 for Cranes Nos. 3 and 4 at Barbours Cut Terminal	CSB	BCT	POPS	IC	91313 91361
<i>This project consists of the installation of ship-to-shore crane tie downs and stowage pins on Wharf 4 so that the existing Cranes 3 and 4 can be properly secured on Wharf 4.</i>					
Placement Area Maintenance	CSP	PA	INFRA	O&M	98852
<i>Maintenance of Port placement areas' including quarterly mowing.</i>					
JANUARY 2018					
Executive Office Building Buildout	CSP	EXEC	COM	AM	90924
<i>This project will modify the Executive Office Building interior for maximum flexibility and efficiency of the staff. It will also update to meet current local codes and technical requirements. (Includes replacement of air handlers and duct work)</i>					
Executive Office Building Buildout-Furniture	CO-OP	EXEC	COM	AM	90924
<i>This project will purchase new furniture to replace the salvaged furniture in the buildout of the Executive Office Building.</i>					
Executive Office Building Buildout-IT Modifications	TBD	EXEC	COM	AM	91438 28500
<i>This project removes legacy systems and restructures cabling and update systems associated with the staff and conferencing locations. Card readers and associated security access will be provided where required.</i>					
FEBRUARY 2018					
No Items					
MARCH 2018					
Rehabilitation of Drainage System at Volkswagen Yard at Turning Basin Terminal	CSP	TB	INFRA	IC	91223
<i>This project upgrades existing drainage system at Volkswagen yard.</i>					
Rehabilitation of Wharf 3 at Barbours Cut Terminal	TBD	BCT	POPS	IC	90976 91430 91438 90976 91223 91430 90924
<i>This project consists of the upgrade of 1,000 feet of wharf, rehabilitated deck, new shaft foundations, stevedores building, fenders and electrical, water and telecommunications utilities to accommodate new 100 gage dock cranes.</i>					
APRIL 2018					
No Items					
MAY 2018					
No Items					

PROJECT ADVERTISING SCHEDULE

PROJECT DESCRIPTION	PROCUREMENT METHOD	LOCATION	DIVISION	TYPE	PRIMARY NIGP CODE
JUNE 2018					
No Items					
JULY 2018					
No Items					
AUGUST 2018					
No Items					
SEPTEMBER 2018					
No Items					
OCTOBER 2018					
No Items					
NOVEMBER 2018					
No Items					
DELETIONS FROM REPORT DURING DECEMBER 2017 TO NOVEMBER 2018					
No Items					
LOCATION					
BAY	Bayport		DIVISION		
BCT	Barbours Cut		IA	Internal Audit	
CARE	CARE		F&A	Finance	
EXEC	Executive Building		COM	Commercial	
HSC	Houston Ship Channel		POPS	Port Operations	
IPE	Industrial Park East		INFRA	Infrastructure	
JPT	Jacintoport		HSSE	Health, Security, Safety & Emergency Operations	
MAN	Manchester		TECH	Technology	
PHA	Port of Houston Authority		PEOP	People	
SEC	Security		GC	General Counsel	
SIMS	Sims Bayou		PI	Public Information	
TB	Turning Basin		CS	Corporate Strategy	
WH	Woodhouse		PHA	Portwide	
PA	Placement Area		MARKET	Marketing and External Communications	
			TYPE		
			IC	Investment Capital	
			AM	Asset Management	
			O & M	Operation & Maintenance	
			RER	Regulatory Requirements	
			DC	Damage Claim	
			P&D	Promotional & Development	